

**Status Update and Timeline  
for Massachusetts Air National Guard Proposed Changes to  
CONDOR Airspace over Maine and New Hampshire**

As of: 22 Oct 2010

**Source:** Don McCormack

**Contact Information:**

DONALD L. MCCORMACK, Col, MeANG  
Director of Staff and Deputy Chief of Staff, Joint Staff  
207.626.4248 DSN 626.4248  
Don.Mccormack@us.army.mil

Oct 22	National Guard Bureau (NGB) submits Condor Draft Environmental Impact Statement (EIS) to Headquarters Air Force (HAF)
Oct 25 - Nov 5	HAF Review*
Nov 6-12	NGB updates any changes received from HAF
Nov 15	NGB submits Condor Draft EIS to "Security & Policy"
Nov 15 - Dec 3	Security & Policy Review*
Dec 10	Notice to Environmental Protection Agency (EPA) (Mailed copies of the Condor Draft Environmental Impact Statement)
Dec 17	Final EIS Notice of Announcement (NOA) Published in the Federal Registry (Newspaper Announcement)
Jan 17	Final EIS Comment Period ends
Jan 18-31	Incorporate any final comments, etc. into Admin Record (AR) and/or Record of Decision (ROD)
Feb 1	Submit ROD to United States Air Force (USAF)
Feb ??	USAF signs ROD*
Feb or Mar	Federal Aviation Administration (FAA) holds public hearing in Maine

\*Review period timelines are very rough estimates and may take much longer.